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Construction

Demo Existing Median Barrier 9-Sep-25 12 24-Sep-25 Night 2

Full Depth Pavement Existing Median 23-Sep-25 5 29-Sep-25 Night 2

SB Traffic Shift to  Stage 1/ Set MPT Signs 2-Oct-25 4 7-Oct-25 Night 2

Set Barrier SB 8-Oct-25 5 14-Oct-25 Night 2

Install Temp Drainage 15-Oct-25 7 23-Oct-25 Night 2

Install Temp Lighting 15-Oct-25 5 21-Oct-25 Night 2

Install New Stage 1 Drainage 27-Oct-25 25 28-Nov-25 Day

Bridge 00162

Undercut Lightweight Fills - 26-Aug-25 11 9-Sep-25

Remove Invasive's 3-Sep-25 12 18-Sep-25

Install Timber shielding above MNR Row - Br- 162 28-Sep-25 10 9-Oct-25

Abutment 2

Install Formwork for Abutment Stem - 2-Sep-25 15 22-Sep-25

Install Rebar for Abutment Stem - 3-Sep-25 15 23-Sep-25

Pour Abutment Stem-Abutment 2 to Partial Height 3-Sep-25 15 23-Sep-25

Cure Time Abutment Stem-Abutment 2 to Partial Height 3-Sep-25 7 11-Sep-25

Cure SE and NE MSE Wall  Foundation - 18-Sep-25 7 26-Sep-25

Install SE and NE Approach MSE Wall  to Partial Height 22-Sep-25 7 30-Sep-25

Damp Proofing for Abutment 22-Sep-25 2 23-Sep-25

Backfill SE and NE MSE Wall with Lightweight Materials 22-Sep-25 15 10-Oct-25

Install Wire Relief Wall 22-Sep-25 15 10-Oct-25

Form Abutment Cap and Pedestals 23-Sep-25 16 14-Oct-25

Install Rebar for  Abutment  Capand Pedestals 25-Sep-25 22 24-Oct-25

Set Anchor Bolts 27-Oct-25 7 4-Nov-25

Pour and Cure Abutment 5-Nov-25 8 14-Nov-25

Abutment 1

Install Piles 2-Sep-25 7 10-Sep-25

Excavate for Pile Cap/Foundation 2-Sep-25 10 15-Sep-25

Install Formwork for Pile Caps/Foundation - 8-Sep-25 8 17-Sep-25

Install Rebar for Pile Caps/Foundation - 10-Sep-25 12 25-Sep-25

Pour/Cure Time for Pile Caps/Foundation - 25-Sep-25 7 3-Oct-25

Install Formwork for Abutment Stem 29-Sep-25 10 10-Oct-25

Install Rebar for Abutment Stem 30-Sep-25 10 13-Oct-25

Cure SW and NW Approach MSE Wall  Foundation - 17-Oct-25 7 27-Oct-25

Install SW and NW Approach MSE Wall  to Partial Height 20-Oct-25 15 7-Nov-25

Install Wire Relief Wall 20-Oct-25 15 7-Nov-25

Backfill SW MSE Wall with Lightweight Materials 21-Oct-25 15 10-Nov-25

Form Abutment  Cap and Pedestals 22-Oct-25 16 12-Nov-25

Install Rebar for  Abutment Cap and Pedestals 27-Oct-25 22 25-Nov-25

Set Anchor Bolts 18-Nov-25 7 26-Nov-25

Pour and Cure Abutment 25-Nov-25 8 4-Dec-25

Bridge 00161

Remove Invasive's 2-Sep-25 15 22-Sep-25

Abutment 2

Install Reinforced Soil Foundation (RSF) - 29-Aug-25 8 9-Sep-25

Install Reinforcement zone backfill up to 2' from Existing Bridge - 11-Sep-25 15 1-Oct-25

Install Geotextile (GRS) up to 2' from Existing Bridge - 11-Sep-25 15 1-Oct-25

Install CMU Facing up to 2' from Existing Bridge - 11-Sep-25 15 1-Oct-25

Abutment 1

Excavation to Top of TERS Elevation 2-Sep-25 10 15-Sep-25 Night

Install Excavation Support - 15-Sep-25 11 29-Sep-25

Remove Fire Suppression Pipe - 16-Sep-25 8 25-Sep-25

Excavate for Foundation - 24-Sep-25 12 9-Oct-25

Install Reinforced Soil Foundation (RSF) - 23-Sep-25 10 6-Oct-25

Install Leveling Pad 3'x6" - 7-Oct-25 5 13-Oct-25

Install Reinforcement zone backfill up to 2' from Existing Bridge - 14-Oct-25 15 3-Nov-25

Install Geotextile (GRS) up to 2' from Existing Bridge - 14-Oct-25 15 3-Nov-25

Install CMU Facing up to 2' from Existing Bridge - 14-Oct-25 15 3-Nov-25

Retaining Walls

Wall 401 Install and Backfill with Lightweight 25-Oct-25 25 27-Nov-25

Wall 201 Install and Backfill with Lightweight 22-Oct-25 25 25-Nov-25

Wall 202 Install and Backfill 27-Oct-25 25 28-Nov-25
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Look Ahead Schedule

Project

Replacement of Bridges 00161 & 00162 

The Middlesex Corporation
Input Date of First Monday
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90 Day Look Ahead 
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